



GRANTS FOR GLOBAL
INTERNATIONAL FUNDING PARTNERS

SAMPLE PROPOSAL · 2011

Aguayuda: Sustainable Safe Drinking Water and Health Education Initiative for Rural Communities

A comprehensive community water infrastructure and health education project designed to provide reliable access to safe drinking water and build local capacity in sanitation and equipment management.

Executive Summary

Access to safe, potable water remains a critical challenge for marginalized rural communities, directly undermining public health, educational attainment, and economic stability. The Aguayuda Initiative addresses this systemic vulnerability by delivering an integrated, community-managed water purification and distribution system coupled with comprehensive hygiene and sanitation education. Named from the Spanish words for water (agua) and help (ayuda), our mission is two-fold: to engineer and install appropriate, durable water infrastructure tailored to local geographic conditions, and to empower local stakeholders with the technical skills and health knowledge necessary to maintain the system independently. Over a twelve-month implementation period, this project will construct a solar-powered chlorination and filtration system, establish a locally elected Water Management Committee, and deliver targeted health workshops to over 1,200 residents. By addressing the root causes of waterborne illness and eliminating the daily burden of water collection—disproportionately borne by women and children—Aguayuda establishes a foundation for long-term health, dignity, and sustainable community development.

Background and Context

Rural populations in developing regions frequently rely on distant, unprotected water sources such as shallow streams, uncovered wells, and rainwater collection tanks that are highly susceptible to agricultural runoff, microbial contamination, and seasonal drought. In the target region, the absence of centralized municipal water infrastructure forces households to spend hours each day hauling heavy water containers, severely limiting economic productivity and children's school attendance. Furthermore, the lack of foundational knowledge regarding waterborne pathogens, proper storage, and household sanitation perpetuates a cycle of preventable morbidity and mortality, particularly among children under five. Local health clinics report high incidences of acute gastroenteritis, parasitic infections, and water-related dermatological conditions. While previous humanitarian efforts have occasionally introduced hardware interventions, many of these systems have failed prematurely due to a lack of technical training, spare parts supply chains, and community ownership. Aguayuda builds upon lessons learned from past rural water failures by embedding community capacity-building and participatory governance directly into the project design from day one.

Problem Statement

The target community currently suffers from a profound lack of access to safe drinking water, resulting in acute public health crises, chronic socioeconomic stagnation, and compromised human rights. Specifically, 85% of households lack piped water and depend on contaminated surface sources that exceed national turbidity and coliform bacteria thresholds by dangerous margins. This environmental hazard directly causes high rates of waterborne diseases, leading to frequent school absenteeism, lost adult workdays, and high household expenditures on basic medical treatment. Compounding the physical water deficit is a critical gap in community-level hygiene education and technical literacy regarding water infrastructure operation. Without trained local operators, adequate maintenance protocols, and proper household water treatment habits, any newly installed physical hardware will rapidly degrade. The community urgently requires an integrated intervention that simultaneously provides reliable water extraction and purification infrastructure, comprehensive operational training, and sustained behavioral change communication surrounding water, sanitation, and hygiene (WASH).

Goal

To permanently improve the standard of living, health outcomes, and socioeconomic resilience of the target community by establishing a sustainable, community-managed safe drinking water system and comprehensive hygiene education program.

Objectives

- Design, procure, and install a solar-powered water purification and distribution system capable of delivering 15,000 liters of safe drinking water daily by Month 6 of the project.
- Train and certify a local Water Management Committee and four dedicated equipment operators in technical maintenance, system monitoring, and basic financial management by Month 7.
- Conduct interactive hygiene, sanitation, and safe water handling workshops reaching at least 95% of households in the target community by Month 10.
- Achieve a 50% reduction in reported cases of waterborne illnesses among children under five within six months following system commissioning.

Project Description

The Aguayuda Initiative employs a holistic, community-centered approach to rural water security. The technical core of the project involves drilling a localized borehole and installing a solar photovoltaic pumping system that feeds a centralized 20,000-liter storage tank equipped with automated inline chlorination and dual-stage sediment filtration. Water is then gravity-fed to four strategically placed public distribution kiosks within the village, drastically reducing collection times for local families. Parallel to the engineering works, our community mobilization team engages residents through participatory village assemblies to establish a representative Water Management Committee. This committee is legally and operationally empowered to oversee tariff collection, maintenance schedules, and community bylaws regarding water use. Crucially, the project integrates a robust educational curriculum delivered through schools and women's cooperatives, focusing on handwashing with soap, safe transport and storage, and household water treatment. By uniting resilient green technology with intensive social mobilization, Aguayuda ensures that the community transitions from passive recipients of aid to active stewards of their own health and infrastructure.

Key Activities

- Conduct comprehensive hydrogeological surveys and community consultations to select optimal borehole and distribution kiosk locations.
- Procure and transport high-quality solar pumping, filtration, chlorination, and storage hardware to the project site.
- Construct the solar array, wellhead, storage tank foundation, distribution piping network, and public water kiosks.
- Establish and constitutionally charter the community Water Management Committee, ensuring gender-equitable representation.
- Conduct intensive technical training workshops for four local operators covering preventive maintenance, troubleshooting, and basic repairs.
- Design and implement door-to-door and school-based WASH education campaigns utilizing culturally tailored visual media and demonstrations.
- Establish a community-managed revolving maintenance fund and local spare parts supply chain.

Expected Outcomes

- A fully operational, solar-powered water supply system providing reliable, continuous access to safe drinking water meeting national potability standards for 1,200+ residents.
- A legally constituted, highly competent Water Management Committee capable of independently overseeing financial administration and routine system maintenance.
- Four locally certified operators actively managing daily system performance and addressing minor technical repairs without external assistance.
- Measurable improvement in community hygiene behaviors, evidenced by increased rates of proper handwashing and safe water storage practices.
- Significant public health improvements, characterized by a marked decrease in clinic visits for waterborne illnesses and improved nutritional absorption among infants.

Timeline

Months 1-2: Stakeholder mobilization, hydrogeological assessment, site selection, and Water Management Committee formation. Months 3-5: Procurement, shipping, civil works, borehole drilling, solar installation, and tank/kiosk construction.

Month 6: System testing, water quality lab verification, official inauguration, and handover ceremony. Months 7-8: Intensive operator technical training, financial system setup, and launch of the community WASH education campaign. Months 9-11: Ongoing educational workshops, household monitoring, and initial refresher training for operators.

Month 12: Comprehensive project evaluation, health impact assessment, and transition to independent community management.

Monitoring and Evaluation

The project will implement a robust Monitoring and Evaluation (M&E) framework designed to track both output delivery and long-term impact. Baseline data regarding household water consumption, prevailing hygiene practices, and clinic morbidity rates will be collected during Month 1. Throughout the implementation phase, project field officers will conduct weekly progress tracking against established output milestones. Water quality will be tested monthly at the source and distribution kiosks using portable microbiological and chemical testing kits to ensure continuous compliance with safety standards. Post-implementation surveys will be administered at Month 6 and Month 12 to measure behavioral shifts, system reliability, and health improvements. The Water Management Committee will also submit monthly administrative and financial logs to the NGO project office to ensure transparency and accountability.

Risks and Mitigation

Key project risks include potential groundwater source depletion, solar equipment theft or vandalism, and resistance to community tariff contributions. To mitigate hydrogeological risks, comprehensive pre-drilling geophysical surveys will be conducted by certified hydrologists to ensure sustainable yield. Security risks for solar installations will be addressed by housing panels on secure elevated mounts and placing the inverter housing within a locked, community-monitored pump house. To prevent financial insolvency and ensure community buy-in, the tariff structure will be co-designed with community members to be exceptionally affordable while covering ongoing operational costs, with subsidized exemptions established for the most vulnerable indigent households.

Sustainability

Sustainability is embedded into the core design of the Aguayuda Initiative. By utilizing robust, low-maintenance solar technology, the project eliminates ongoing dependency on expensive, volatile fossil fuels or grid electricity. Financial sustainability is secured through the establishment of a localized, transparent revolving maintenance fund managed directly by the Water Management Committee, ensuring that revenue generated from modest water tariffs is reinvested strictly into spare parts and future repairs. Technical sustainability is guaranteed through rigorous, hands-on training provided to local operators, coupled with established supply chain linkages to regional hardware vendors. Ultimately, community ownership ensures that the water system is perceived not as an external intervention, but as a vital, valued community asset.

Project Management

The project will be executed by an experienced, multidisciplinary team from Aguayuda in close partnership with local municipal authorities and community leaders. A dedicated Project Manager with over eight years of experience in rural WASH infrastructure development will oversee day-to-day operations, budget adherence, and stakeholder communication. A civil engineer specializing in renewable energy water systems will manage technical construction and equipment installation, while a Community Mobilization Officer will lead the formation of the Water Management Committee and coordinate all educational workshops. Financial management and procurement will be handled in accordance with transparent accounting standards, with quarterly financial reports submitted to donors and partner agencies.

Budget Overview

Infrastructure and Hardware (solar panels, pumps, piping, storage tanks, filtration, and kiosk construction)	\$45,000
Community Mobilization and WASH Education (workshops, training materials, and outreach campaigns)	\$12,000
Technical Training and Capacity Building (operator certification and committee administration training)	\$6,500
Personnel and Staffing (Project Manager, Engineer, Mobilization Officer, and local stipends)	\$28,000
Monitoring, Evaluation, and Water Quality Testing (lab kits, baseline surveys, and impact assessments)	\$4,500
Operational Logistics, Transport, and Administration	\$4,000
Total Requested Grant	\$100,000

Conclusion

The Aguayuda Initiative presents a vital, highly effective solution to the water insecurity and associated health vulnerabilities plaguing the target community. By bridging the gap between resilient green engineering and empowering community-led education, this project transforms lives through reliable access to safe drinking water. With modest financial investment, the project delivers permanent improvements in public health, gender equity, and local economic potential. Supporting the Aguayuda proposal is an investment in sustainable development, human dignity, and lasting community resilience.

GRANTS FOR GLOBAL



GRANTS FOR GLOBAL

INTERNATIONAL FUNDING PARTNERS

© 2026 Grants For Global. All rights reserved.

This sample proposal is provided by Grants For Global as an educational reference for NGOs and nonprofits preparing their own funding applications. It may be adapted for your organization's own proposal writing.

www.grantsforglobal.com